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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justif ication  

Exhibit R-2  

May 2009  
  

 BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A   
Weapons and Munitions  - Eng Dev  

 

COST (In Thousands)  

FY 2008  

Actual  

FY 2009  

Estimate  

FY 2010  

Estimate  

Cost to  

Complete  

Total Cost  

  Total Program Element (PE) Cost  63434  57948  34878  Continuing  Continuing  

613  MORTAR SYSTEMS  2699        9455  

AS5  Artillery Munitions Engineering Development  7636  3987      24463  

S23  SURF LNCH ADV MED RNG AIR-TO-AIR 

MSL (SLAMRAAM)  

33570  33662  11736  Continuing  Continuing  

S36  PRECISION GUIDANCE KIT  19529  20299  23142  Continuing  Continuing  

 

A. Mission Description and Budget Item Justification: This program element funds multiple efforts for engineering development of weapons and munitions systems.  

  

Project 613, FY 08 funds the 81mm Mortar Anti-Personnel Anti-Materiel (MAPAM) Program.  MAPAM is an improved High Explosive Mortar Cartridge with increased 

lethality.     

  

Project AS5, FY08 funds the Hybrid Propellant program for the Future Combat System (FCS).  Hybrid Propellant is a unique propellant under development for future application 

in small, medium and large caliber munitions.  Hybrid propellant releases energy more efficiently than conventional propellants and provides FCS munitions with the highest 

possible muzzle velocity for extended ranges/lethality, the prospect of lighter barrels with less recoil, extended wear characteristics and the ability to use heavier projectiles at 

standard muzzle velocities for greater lethality.  FY08 also funds Lightweight Multi-Functional Material Technology (LMFMT), a materials development program for 

Ammunition containers. It includes the use of advanced composite and non-composite materials in developing the design of mortar containers and barrier applications.   

  

Project S23, the Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM), is the initial kinetic energy component of Integrated Air & Missile Defense 

(IAMD), an Air and Missile Defense (AMD) Future Force system.  SLAMRAAM's force protection mission is to engage the low-altitude aerial threats out to 18km.  

  

Project S36 funds engineering development of precision guidance systems applicable to Indirect Fire weapon systems (artillery and mortars).  This includes the Precision 

Guidance Kit which is a Global Positioning guidance kit with fuzing functions. PGK will be adaptable to existing ammunition.  It corrects the trajectory of projectiles to reduce 

delivery errors, improving accuracy.  Precision guidance systems will effectively reduce target delivery error reducing the number of rounds required to conduct a fire mission.  

This capability will benefit indirect fire systems.  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)  
Budget Item Justif ication  

Exhibit R-2  

May 2009  
  

 BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A   
Weapons and Munitions  - Eng Dev  

 

B. Program Change Summary  
  

FY 2008   FY 2009   FY 2010     

Previous President's Budget (FY 2009)  65236  52140  23662    

Current BES/President's Budget (FY 2010)  63434  57948  34878    

Total Adjustments  -1802  5808  11216    

     Congressional Program Reductions    -192      

     Congressional Rescissions          

     Congressional Increases    6000      

     Reprogrammings  20        

     SBIR/STTR Transfer  -1822        

     Adjustments to Budget Years      11216    

Change Summary Explanation:  

  

FY 2009:  Congressional Increases for Hybrid Propellant for Medium and Large Caliber Ammunition ($3.2M); Lightweight Multi-Functional Material Technology for Combat 

Munitions Logistics ($0.8M) and Extended Range Modular Sniper Rifle System ($2.0M).  

  

FY 2010:  Funds increased for Project S23, the Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM) program to develop Engage on Remote (EOR) 

capability, Training, Aids, Devices, Simulators and Simulations (TADSS) and complete Initial Operational Test and Evaluation (IOTE).  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justif ication  

Exhibit R-2a  

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S23)  
SURF LN CH ADV MED RNG AIR-TO-AIR MSL (SLA MRAA M)  

PROJECT  

S23  

 

COST (In Thousands)  

FY 2008  

Actual  

FY 2009  

Estimate  

FY 2010  

Estimate  

Cost to  

Complete  

Total Cost  

S23  SURF LNCH ADV MED RNG AIR-TO-AIR 

MSL (SLAMRAAM)  

33570  33662  11736  Continuing  Continuing  

 

A. Mission Description and Budget Item Justification: The Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM) is a critical component of the 

Army's future Integrated Air & Missile Defense (IAMD) system. SLAMRAAM consists of launcher platforms employing the proven AIM-120-C7 Advanced Medium Range 

Air-to-Air Missile; Integrated Fire Control Station (IFCS) command, control, and communications platforms; and Improved Sentinel Sensors. SLAMRAAM is a lightweight, day 

or night, adverse weather, non-line-of-sight system that counters cruise missiles (CM), unmanned aerial vehicle (UAV), fixed wing, and rotary wing threats. SLAMRAAM is 

highly mobile and able to operate in a variety of combat situations to protect maneuver forces and strategic-level critical assets. SLAMRAAM represents a substantial increase in 

performance over current short-range air defense systems.  

 
  

Accomplishments/Planned Program:  
  

FY 2008  FY 2009  FY 2010  

Product Development  12532  237    

Contractor Support Cost  3852  5334    

Test and Evaluation  7712  22340    

System Engineering/ Program Management (SE/PM)  9474  4808  11736  

Training (TADSS)        

Small Business Innovative Research/Small Business Technology Transfer Program     943    

Total  33570  33662  11736  

   

B. Other Program Funding Summary  
  

FY 2008  FY 2009  FY 2010  To Compl  Total Cost  

PE 0604869A, Proj M06, Patriot/MEADS Combined 

Aggregate Program (CAP)  

401565  429846  569182  Continuing  Continuing  

SSN C50001, PATRIOT/MEADS CAP    30957  16406  Continuing  Continuing  

PE 0102419A, Proj E55, JLENS  464877  355257  360076  Continuing  Continuing  

SSN BZ0525, JLENS Production        Continuing  Continuing  

PE 0604802A. Proj S23, SLAMRAAM  33570  33662  11736  Continuing  Continuing  

SSN C81002, SLAMRAAM Launcher    40349  72920  Continuing  Continuing  

SSN C81004, Surfaced-Launched AMRAAM Missile        Continuing  Continuing  
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justif ication  

Exhibit R-2a  

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S23)  
SURF LN CH ADV MED RNG AIR-TO-AIR MSL (SLA MRAA M)  

PROJECT  

S23  

PE 0604820A, Proj E10, SENTINEL  6828      Continuing  Continuing  

PE 0303327A, Proj S34, AMD System of System 

Engineering and Integration  

123712  114673  209531  Continuing  Continuing  

SSN BZ5075000, ARMY IAMD BATTLE COMMAND 

SYSTEM (IBCS)  

      Continuing  Continuing  

PE 0643305, Proj TR7, Mobile Directed Energy Weapon 

System (MDEWS)  

      Continuing  Continuing  

 

Comment: This program is an integral part of the PEO, Missiles and Space Integrated Air and Missile Defense (IAMD) architecture.  

  

  

C. Acquisition Strategy System Development and Demonstration (SDD) contract award in 2nd Quarter FY04.  SDD is an ongoing effort that will result in completion of 

Milestone C 1QTRFY10, followed by a First Unit Equipped (FUE) 4QTRFY11.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E C OST ANA LYSIS  

Exhibit R-3  

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S23)  
SURF LN CH ADV MED RNG AIR-TO-AIR MSL (SLA MRAA M)  

PROJECT  

S23  

I. Product Development   Contract  

Method & 

Type   

Performing Activity &  

Location   

Total  

PYs Cost  

FY 2008  

Cost  

FY 2008 

Award  

Date  

FY 2009  

Cost  

FY 2009 

Award  

Date  

FY 2010  

Cost  

FY 2010 

Award  

Date  

Cost To  

Complete  

Total  

Cost  

Target  

Value of  

Contract   

Contractor Hardware/Software 

Development   

SS/CPIF/CPF

F*   

Raytheon, Tewksbury, 

MA   

109849  12532  1-3Q  237  1-3Q        107053  107053  

Government Prototype 

Manufacturing (Government 

Furnished Equipment)   

Not 

Applicable 

(N/A)   

Multiple   3625                3625    

   Subtotal:   113474  12532     237            110678  107053  

  

Remarks: *SS/CPIF/CPFF -  Sole Source/Cost Plus Incentive Fee/Cost Plus Fixed Fee  

  

II. Support Costs   Contract  

Method & 

Type   

Performing Activity &  

Location   

Total  

PYs Cost  

FY 2008  

Cost  

FY 2008 

Award  

Date  

FY 2009  

Cost  

FY 2009 

Award  

Date  

FY 2010  

Cost  

FY 2010 

Award  

Date  

Cost To  

Complete  

Total  

Cost  

Target  

Value of  

Contract   

Contractor Support Costs   SS/CPIF/CPF

F*   

Raytheon, Tewksbury, 

MA   

14923  3852  1Q  5334  1Q        24109  20962  

Government Training (TADSS)   Not 

Applicable 

(N/A)   

Multiple                   19110    

   Subtotal:   14923  3852     5334            43219  20962  

  

Remarks: *SS/CPIF/CPFF -  Sole Source/Cost Plus Incentive Fee/Cost Plus Fixed Fee  

  

III. Test And Evaluation   Contract  

Method & 

Type   

Performing Activity &  

Location   

Total  

PYs Cost  

FY 2008  

Cost  

FY 2008 

Award  

Date  

FY 2009  

Cost  

FY 2009 

Award  

Date  

FY 2010  

Cost  

FY 2010 

Award  

Date  

Cost To  

Complete  

Total  

Cost  

Target  

Value of  

Contract   

Government Modeling and 

Simulation   

N/A   Multiple   6600                6600    

Government System Test and 

Evaluation   

N/A   Multiple   5136  6324  1-2Q  19193  1-2Q    1Q    30653    

Contractor System Test and 

Evaluation   

SS/CPIF/CPF

F*   

Raytheon, Tewksbury, 

MA   

7467  1388  1Q  3147          12002  12002  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E C OST ANA LYSIS  

Exhibit R-3  

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S23)  
SURF LN CH ADV MED RNG AIR-TO-AIR MSL (SLA MRAA M)  

PROJECT  

S23  

   Subtotal:   19203  7712     22340            49255  12002  

  

Remarks: *SS/CPIF/CPFF -  Sole Source/Cost Plus Incentive Fee/Cost Plus Fixed Fee  

  

IV. Management Services   Contract  

Method & 

Type   

Performing Activity &  

Location   

Total  

PYs Cost  

FY 2008  

Cost  

FY 2008 

Award  

Date  

FY 2009  

Cost  

FY 2009 

Award  

Date  

FY 2010  

Cost  

FY 2010 

Award  

Date  

Cost To  

Complete  

Total  

Cost  

Target  

Value of  

Contract   

Contractor SE/PM   SS/CPIF/CPF

F*   

Raytheon, Tewksbury, 

MA   

33441  7628  1Q  2074  1Q    1Q    43143  43247  

Government SE/PM   N/A   Multiple   16438  1846  1-2Q  3677  1-2Q  11736    7642  41339    

   Subtotal:   49879  9474     5751     11736     7642  84482  43247  

  

Remarks: Government Modeling and Simulation in FY08 and beyond is included in Test and Evaluation.  

*SS/CPIF/CPFF -  Sole Source/Cost Plus Incentive Fee/Cost Plus Fixed Fee  

  

  Project Total Cost:   197479   33570      33662      11736      7642   287634   183264   
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 Exhibit R-4   
Budget Item Just ification   

 Schedule Profile (R4 Exhibit)  May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S23)  
SURF LN CH ADV MED RNG AIR-TO-AIR MSL (SLA MRAA M)  

PROJECT  

S23  

Event Name    FY 08  FY 09  FY 10  FY 11  FY 12  FY 13  FY 14  FY 15  

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  
                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

System Development & Demonstration SDD 

Air & Missile Defense Common Software (ACS) 

Development 
ACS SW 

Government DT/LUT DT/LUT 

(1) Long Lead LRIP Decision 
1 L/L LRIP 

(2) MS C LRIP Decision 
2 MS C LRIP 

Low Rate Initial Production LRIP 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Just ification   

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S23)  

SURF LN CH ADV MED RNG AIR-TO-AIR MSL (SLA MRAA M)  

PROJECT  

S23  

 

Schedule Detail  

 

FY 2008  

 

FY 2009  

 

FY 2010  

 

FY 2011  

 

FY 2012  

 

FY 2013  

 

FY 2014  

 

FY 2015  

System Development & Demonstration  1Q - 4Q  1Q - 4Q              

Air & Missile Defense Common Software (ACS) 

Development  

1Q - 2Q                

Government DT/LUT    3Q - 4Q  1Q            

Long Lead LRIP Decision    3Q              

MS C LRIP Decision      1Q            

Low Rate Initial Production      1Q - 4Q            
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justif ication  

Exhibit R-2a  

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S36)  
PRECISION GUIDAN CE KIT  

PROJECT  

S36  

 

COST (In Thousands)  

FY 2008  

Actual  

FY 2009  

Estimate  

FY 2010  

Estimate  

Cost to  

Complete  

Total Cost  

S36  PRECISION GUIDANCE KIT  19529  20299  23142  Continuing  Continuing  

 

A. Mission Description and Budget Item Justification: This program funds engineering development of precision guidance systems applicable to Indirect Fire weapon systems 

(artillery and mortars).  This includes the Precision Guidance Kit which is a Global Positioning guidance kit with fuzing functions. PGK will be adaptable to existing 

ammunition.  It corrects the trajectory of projectiles to reduce delivery errors while improving accuracy.  Precision guidance systems will effectively reduce target delivery error 

reducing the number of rounds required to conduct a fire mission.  This capability will benefit indirect fire systems.  The increase in effectiveness gives commanders the 

operational capability to defeat more targets with the same basic load, while reducing the logistical burden associated with current mission requirements.  

 
  

Accomplishments/Planned Program:  
  

FY 2008  FY 2009  FY 2010  

Complete Phase 2 Engineering and Manufacturing Development (EMD)- Increment 1   10970  12465  690  

Initiate Engineering and Manufacturing Development (EMD)- Increment 2      6952  

Continue Engineering Support and Platform Integration   7329  3712  4650  

Continue Developmental Testing  1230  3554  5850  

Conduct Technology maturation      5000  

Small Business Innovative Research/Small Business Technology Transfer Programs    568    

Total  19529  20299  23142  

   

B. Other Program Funding Summary  
  

FY 2008  FY 2009  FY 2010  To Compl  Total Cost  

E99250 Course Correcting Fuze (CCF)    15587  27670  Continuing  Continuing  

 

Comment:   

  

  

C. Acquisition Strategy The Acquisition Strategy/Acquisition Plan for the PGK program was approved by the Milestone Decision Authority (MDA) on 20 October 2005.  The 

PGK program is using an incremental development approach to provide a combat capability to the Soldier as quickly as possible, and to deliver advanced capabilities and lower 

costs as technology matures.  The Army approved Milestone A (MS A) for Increment 1 in FY06, and following a Technology Development Demonstration proceeded to 

Milestone B in May 2007.  Alliant Techsystems (ATK) was awarded the Engineering and Manufacturing Development (EMD)program.  Approval to build First 

Article/Production Verification Test will occur at In-Process Review (IPR)1 (3QFY09), and Milestone C (MSC)/Type Classification Limited Procurement (TCLP) is scheduled 
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  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2a Exhibit)  
Budget Item Justif ication  

Exhibit R-2a  

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S36)  
PRECISION GUIDAN CE KIT  

PROJECT  

S36  

for 4QFY09.  Materiel Release of Increment 1 is scheduled for 4QFY10.  A Milestone B for Increment 2 is scheduled for 2QFY10.  The PGK program will be supported by 

several guidance technology maturation efforts.  
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E C OST ANA LYSIS  

Exhibit R-3  

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S36)  
PRECISION GUIDAN CE KIT  

PROJECT  

S36  

I. Product Development   Contract  

Method & 

Type   

Performing Activity &  

Location   

Total  

PYs Cost  

FY 2008  

Cost  

FY 2008 

Award  

Date  

FY 2009  

Cost  

FY 2009 

Award  

Date  

FY 2010  

Cost  

FY 2010 

Award  

Date  

Cost To  

Complete  

Total  

Cost  

Target  

Value of  

Contract   

PGK TD Contract   CPIF   ATK, Plymouth, MN   7956                3978    

PGK TD Contract   CPIF   BAE, Minneapolis, MN   5956                5956    

Soft Recovery Modules   MIPR   SubSystems 

Technology, Rosslyn, 

VA   

116                116    

PGK EMD Contract - Increment 1   CPAF   ATK, Plymouth, MN   7544  10970  1-2Q  12245  1-4Q      Cont.  30759    

PGK EMD Contract  Award Fee 

Incr 1   

CPAF   ATK, Plymouth, MN         220  4Q  690  1Q    910    

PGK EMD Contract- Increment 2   CPIF   TBD             6952  2Q  Cont.  Cont.    

M107 Metal Parts   MIPR   US ARMY Field 

Support Command, 

RIA, IL   

79                79    

   Subtotal:   21651  10970     12465     7642     Cont.  Cont.    

  

Remarks: 6952  

  

II. Support Costs   Contract  

Method & 

Type   

Performing Activity &  

Location   

Total  

PYs Cost  

FY 2008  

Cost  

FY 2008 

Award  

Date  

FY 2009  

Cost  

FY 2009 

Award  

Date  

FY 2010  

Cost  

FY 2010 

Award  

Date  

Cost To  

Complete  

Total  

Cost  

Target  

Value of  

Contract   

Product Manager's Office   In House   PM CAS, Picatinny NJ   889  734  1-4Q  640  1-4Q  700  1-4Q  Cont.  Cont.    

Government IPT Support   MIPR   ARDEC, Picatinny NJ   11430  2050  1-4Q  2200  1-4Q  1800  1-4Q  Cont.  Cont.    

Platform Integration      Various     3390  1-4Q  865  1-2Q  1300  1-2Q  Cont.  Cont.    

Miscellaneous Support   Various   Various   5008  715  1-4Q  200  1-4Q  700  1-4Q  Cont.  Cont.    

Future Increments Technology 

Maturation   

Various   Various             5000  1-4Q  Cont.  Cont.    

   Subtotal:   17327  6889     3905     9500     Cont.  Cont.    
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  ARMY RDT&E COST ANALYSIS (R3)  
ARMY RDT&E C OST ANA LYSIS  

Exhibit R-3  

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S36)  
PRECISION GUIDAN CE KIT  

PROJECT  

S36  

III. Test And Evaluation   Contract  

Method & 

Type   

Performing Activity &  

Location   

Total  

PYs Cost  

FY 2008  

Cost  

FY 2008 

Award  

Date  

FY 2009  

Cost  

FY 2009 

Award  

Date  

FY 2010  

Cost  

FY 2010 

Award  

Date  

Cost To  

Complete  

Total  

Cost  

Target  

Value of  

Contract   

Component Air Gun/Railgun 

Testing   

MIPR   ARDEC, Picatinny, NJ   317              Cont.  Cont.    

System Demonstration Testing Incr 

1   

MIPR   Yuma Proving Ground, 

Yuma,  AZ   

2340  1230  2Q  2938  2-4Q      Cont.  6508    

System Demonstration Testing Incr 

2   

MIPR                2000  3-4Q    2000    

Other Development Testing      Various         616  1-4Q      Cont.  Cont.    

IOT&E Incr 1   MIPR   Yuma Proving Ground, 

Yuma,  AZ   

          3500  3Q    3500    

Cold Region Testing Incr 1   MIPR   Cold Region Test 

Center, Ft. Greely, 

Alaska   

          350  2Q    350    

   Subtotal:   2657  1230     3554     5850     Cont.  Cont.    

  

 

  

IV. Management Services   Contract  

Method & 

Type   

Performing Activity &  

Location   

Total  

PYs Cost  

FY 2008  

Cost  

FY 2008 

Award  

Date  

FY 2009  

Cost  

FY 2009 

Award  

Date  

FY 2010  

Cost  

FY 2010 

Award  

Date  

Cost To  

Complete  

Total  

Cost  

Target  

Value of  

Contract   

PGK Management Support Contract   FFP   Camber, Mt. Arlington, 

NJ   

150  440  2Q  150  1Q  150  3Q  Cont.  Cont.    

PGK Analysis Support   MIPR   Command and Control 

Directorate, Ft. 

Monmouth, NJ   

      75  1Q        75    

PGK Support Contract   FFP   MITRE Corporation, 

Bedford, MA   

      150  1Q        150    

   Subtotal:   150  440     375     150     Cont.  Cont.    

  

 

  

  Project Total Cost:   41785   19529      20299      23142      Cont.   Cont.      
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 Exhibit R-4   
Budget Item Just ification   

 Schedule Profile (R4 Exhibit)  May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S36)  
PRECISION GUIDAN CE KIT  

PROJECT  

S36  

Event Name    FY 08  FY 09  FY 10  FY 11  FY 12  FY 13  FY 14  FY 15  

  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  
                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

                                                                  

PGK - Increment 1 TD/EMD 

(1) Milestone B1 
1 MS B1 

(2) IPR1- Approve FAT/PVT 
2 IPR1 

(3) Milestone C1-Type Classification Limited Procurement 
3 MS C1- TC LP 

First Article Testing/Production Verification Test- 

Increment 1 
FAT/PVT 

(4) IPR1- Authorize IOTE/Production Hardware 
4 IPR2 

IOTE- Increment 1 

IOTE- Incr 1 

(5) Type Classification Standard/Full Materiel Release - 

Increment 1 
5 TC/FMR 

(6) Milestone B2 
6 MS B2 

PGK  - Increment 2 

EMD- Incr 2 
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 Schedule Detail (R4a Exhibit)  
Exhibit R-4a  
Budget Item Just ification   

May 2009  
  

BUDGET ACTIVITY  

5 - System Development and Demonstration  
PE NUMBER AND TITLE  

0604802A - Weapons and Munitions - Eng Dev  
0604802A ( S36)  

PRECISION GUIDAN CE KIT  

PROJECT  

S36  

 

Schedule Detail  

 

FY 2008  

 

FY 2009  

 

FY 2010  

 

FY 2011  

 

FY 2012  

 

FY 2013  

 

FY 2014  

 

FY 2015  

PGK - Increment 1  1Q - 4Q  1Q - 4Q              

Milestone B1  3Q                

IPR1- Approve FAT/PVT    3Q              

Milestone C1-Type Classification Limited 

Procurement  

  4Q              

First Article Testing/Production Verification 

Test- Increment 1  

    1Q - 2Q            

IPR1- Authorize IOTE/Production Hardware      2Q            

IOTE- Increment 1      3Q - 4Q            

Type Classification Standard/Full Materiel 

Release - Increment 1  

    4Q            

Milestone B2      2Q            

PGK  - Increment 2      2Q - 4Q            
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